
MICHIGAN SUPERFUND SITE COOPERATIVE AGREEMENT 
QUARTERLY PROGRESS REPORT EPA Region 5 Records Ctr. 

STATE LEAD SITE 
1111111111111111111111111111111111111111 

A3sistance ID number: 
Site name: 
Activity: 

Reporting period: 

V005934-01 
North Bronson Industrial Area 
RI/FS 
FY91, Ql 

WORK ACCOMPLISHED DURING REPORTING PERIOD FOR THIS SITE AND ACTIVITY: 

-Received and reviewed Warzyn proposal for Phase II Work Plan. 
-Sent EPA a copy of the draft Phase II Work Plan for comments. 

(Note: No comments were received from EPA) 
-Prepared a site prioritization form for EPA evaluation. 
-Continued review (and approval) of contractor invoices. 

274100 

-Site status and project reports were prepared to fulfill administrative 
requirements Federal Cooperative Agreement. 

PROBLEMS AND DELAYS ENCOUNTERED THIS PERIOD: 
CORRECTIVE MEASURES TAKEN OR PLANNED: 

-Due to anticipated adverse weather conditions, it was decided to delay 
initiation of Phase II until spring. This was due to safety concerns 
and because of the significant cost differential due to cold weather. 

PERCENTAGE OF ACTIVITY SCHEDULED TO BE COMPLETED: 65% 

PERCENTAGE OF ACTIVITY ACTUALLY COMPLETED: 50% 

EXPLANATION OF SIGNIFICANT DIFFERENCE: 

-As reported to EPA previously, there have been delays due to CLP 
problems which occurred in prior reporting periods. 

Note: Preparation for a Phase II is now underway. Upon approval of a 
Phase II Work Plan new (and more precise) budgets and schedules will be 
available and will forwarded to EPA. EPA will have an opportunity to 
participate in developing these items. 

FOR CURRENT TASKS UNDERWAY OR JUST COMPLETED IN THIS REPORTING PERIOD: 

PLANNED EXPENDITURES TO DATE: $500,000 

ESTIMATED ACTUAL EXPENDITURES TO DATE: 
$ 399,900 Contractual (Warzyn) 
$ 2,600 Contractual (CyanoKem) 
$ 49,100 State costs (Non-contractual) 
$ 451,600 TOTAL 

EXPLANATION OF SIGNIFICANT DIFFERENCES: Note th~t expenditures are less 
than submitted with last report. These figures reflect more current and 
accurate information. 



ESTIMATED TIME AND FUNDS NEEDED TO COMPLETE REQUIRED WORK: 15 months, 
$948,000 

ACTUAL TIME AND FUNDS REMAINING {USE BEST ESTIMATE ON FUNDS): 15 months, 
$948,000 

EXPLANATION OF ANY SIGNIFICANT DISCREPANCY/JUSTIFICATION FOR INCREASE: N/A 

Prepared by __ IZ_c.-~-~ -1_.Af--~w~~~~~~_,,.~~
~ager) 

Approved by _:_' _J,_,_}.>L/.,__,_JM,-=11 
.... /"--/ _'.7.,_.'.-'-J __ " __ c:-'_l_._~-lr-"--'.(&.._,· ---~Li ..... , __ _ 

({upervisor) 

Date 7 - 7-Cf/ 



MICHIGAN SUPERFUND SITE COOPERATIVE AGREEMENT 
QUARTERLY PROGRESS REPORT 

STATE LEAD SITE 

Assistance ID number: 
Site name: 
Activity: 

Reporting period: 

V005934-01 
North Bronson Industrial Area 
RI/FS 
FY91, Q2 

WORK ACCOMPLISHED DURING REPORTING PERIOD FOR THIS SITE AND ACTIVITY: 

Remedial Investigation/Feasibility Study 

DEVELOPMENT OF PHASE II PROJECT PLANS (TASK 5) 
-Completed review of draft Warzyn Phase II Work Plan. Provided extensive 
written comments to Warzyn. 

-Held telephone conference to discuss various aspects of Phase II work. 

PROBLEMS AND DELAYS ENCOUNTERED THIS PERIOD: N/A 
CORRECTIVE MEASURES TAKEN OR PLANNED: 

PERCENTAGE OF ACTIVITY SCHEDULED TO BE COMPLETED: 65% 

PERCENTAGE OF ACTIVITY ACTUALLY COMPLETED: 55% 

EXPLANATION OF SIGNIFICANT DIFFERENCE: 

Note: Preparation for a Phase II is underway. Upon approval of a 
Phase II Work Plan, new (and more precise) budgets and schedules 
will be available and will be forwarded to EPA. 

FOR CURRENT TASKS UNDERWAY OR JUST COMPLETED IN THIS REPORTING PERIOD 
PLANNED EXPENDITURES TO DATE: (TASK 5) 

$ 9,000 Contractual (Warzyn) 
$ 3,000 Non-contractual 

ESTIMATED ACTUAL EXPENDITURES TO DATE: (TASK 5) 
$ 8,600 Contractual (Warzyn) 
$ 2,900 Non-contractual 

EXPLANATION OF SIGNIFICANT DIFFERENCES: N/A 

ESTIMATED TOTAL 
$ 408,500 
$ 2,600 
$ 52,000 
$ 463,100 

PROJECT EXPENDITURES: (ALL TASKS-THRU CURRENT PERIOD) 
Contractual (Warzyn) 
Contractual (CyanoKem) 
Non-contractual 
TOTAL 



ESTIMATED TIME AND FUNDS NEEDED TO COMPLETE REQUIRED WORK: 12 months, 
$936,500 

ACTUAL TIME AND FUNDS REMAINING (USE BEST ESTIMATE ON FUNDS): 12 months, 
$936,500 

EXPLANATION OF ANY SIGNIFICANT DISCREPANCY/JUSTIFICATION FOR INCREASE: N/A 

Prepared by -~K---=----=-----~__J=--i··~/<-----'-'l,vC--_----.,.v ___ ....... -tf',t..__=~-

~nager) ~ Date 5- [? --Cf/ 

Approved by _c.__.d_1~ __ -.,L_J_C">-_J_e1_~_;:_t_'{l1_,__~_-· __ Date 
(Supervisor) 

,/ 



MICHIGAN SUPERFUND SITE COOPERATIVE AGREEMENT 
QUARTERLY PROGRESS REPORT 

FEDERAL LEAD SITE 

Assistance ID number: V005851-01 
Site name: 
Activity: 

Anderson Development Company (ADC) 
PRP OVERSIGHT 

Reportin~ period: FY91, 02 

WORK ACCOMPLISHED DURING REPORTING PERIOD FOR THIS SITE AND ACTIVITY: 
Technical Assistance: 

-Coordinated State involvement in the proposal to utilize LTTA. 
-Participated in a meeting (via conference call) to advise of potential 
areas of State concern. Involved MDNR Air Quality in the discussions. 

-Reviewed the proposed schedule of events and saw no particular area of 
concern in regards to MDNR review times. 

-Discussed with various parties the issue of disposal of the lagoon water 
but was advised by the management of the POTW that they were not 
interested in accepting this water. Will not pursue this further unless 
the issue resurfaces. 

PROBLEMS AND DELAYS ENCOUNTERED THIS PERIOD: Delay by ADC in implementing 
the schedule of activities established by EPA: 

CORRECTIVE MEASURES TAKEN OR PLANNED: EPA has advised ADC of their 
need to comply with the schedule or risk a fund response. 

FOR CURRENT TASKS UNDERWAY OR JUST COMPLETED IN THIS REPORTING PERIOD: 

PLANNED EXPENDITURES TO DATE: $40,500 
ESTIMATED ACTUAL EXPENDITURES TO DATE: .$41,300 
EXPLANATION OF SIGNIFICANT DIFFERENCES: N/A 

(291=$2, 500) 

ESTIMATED TIME AND FUNDS NEEDED TO COMPLETE REQUIRED WORK: 12 months 
$ 3,700 

ACTUAL TIME AND FUNDS REMAINING (USE BEST ESTIMATE ON FUNDS) :9 months 
$ 3,700 

EXPLANATION OF ANY SIGNIFICANT DISCREPANCY/JUSTIFICATION FOR INCREASE: 
A time extension will be necessary before the end of FY '91 (Sept. 30). 
The need for additional funding is being evaluated and may result in a request 

:::p::::i:: au~:~:fkme. Date 5-/3-7/ 

> •. 0 ;"· y 
Approved by __ [~,~')_;A__,_1,_;~~1_Y_,

1 
__ l_· __,__)_+·~:_I_~-~-~------- Date 

(Supervisor) 



MICHIGAN SUPERFUND SITE COOPERATIVE AGREEMENT 
QUARTERLY PROGRESS REPORT 

STATE LEAD SITE 

Site name: 
Project Budget: 
Project Period: 

Assistance ID number: 
Activity: 

Reporting period: 

North Bronson Industrial Area 
$1,400,000 
6/1/87-12/31/91 
V005934-0l 
RI/FS 
FY91, 03 

WORK ACCOMPLISHED DURING REPORTING PERIOD FOR THIS SITE AND ACTIVITY: 

Remedial Investigation/Feasibility Study 

DEVELOPMENT OF PHASE II PROJECT PLANS (This is only task underway) 
-Held detailed and substantive discussions with Warzyn regarding 

numerous issues relating to the Phase II RI/FS. 
-Warzyn made considerable revisions to their original draft WP. 
-MDNR provided written detail regarding the second draft of WP. 
-Corresponding revisions to the QAPP and Health and Safety Plan are now 

underway by contractor. 

PROBLEMS AND DELAYS ENCOUNTERED THIS PERIOD: None this period 
CORRECTIVE MEASURES TAKEN OR PLANNED: N/A 

PERCENTAGE OF ACTIVITY SCHEDULED TO BE COMPLETED: 70% 

PERCENTAGE OF ACTIVITY ACTUALLY COMPLETED: 55% 

EXPLANATION OF SIGNIFICANT DIFFERENCE: Project lagged, for a number of 
reasons, after the completion of the first phase of investigation. This will 
be resolved with the initiation of the Phase II during the fourth quarter. 

Note: Preparation for a Phase II is underway. Upon receipt of a 
final Phase II Work Plan, new budgets and schedules will be 
available and will be forwarded to EPA. This will occur during the 
next reporting period (August). 

FOR CURRENT TASKS UNDERWAY OR JUST COMPLETED IN THIS REPORTING PERIOD 
PLANNED EXPENDITURES THIS PERIOD 

$ 25,000 Contractual (Warzyn) 
$ 5,000 Non-contractual 

ESTIMATED ACTUAL EXPENDITURES THIS PERIOD: 
Task: Preparation of Phase II Project Plans 

$ 24,800 Contractual (Warzyn) 
$ 4,400 Non-contractual 

EXPLANATION OF SIGNIFICANT DIFFERENCES: N/A 



ESTIMATED TOTAL PROJECT EXPENDITURES: (THRU CURRENT PERIOD) 
$ 413,300 Contractual (Warzyn) 
$ 2,600 Contractual (CyanoKem) 
S 56,400 Non-contractual 
$ 472,300 TOTAL 

ESTIMATED TIME AND FUNDS NEEDED TO COMPLETE REQUIRED WORK: 18 months, 
$925,000 

ACTUAL TIME AND FUNDS REMAINING (USE BEST ESTIMATE ON FUNDS): 18 months, 
$927,700 

EXPLANATION OF ANY SIGNIFICANT DISCREPANCY/JUSTIFICATION FOR INCREASE: N/A 

/-} /,/1/7 , , / --," / 

Approved by _,---,-__ ~~-~_'-P"_IZ_1/;,_· _-Z, __ ----~--rf~-~-c----,-' 1_,.,_,/_/~J_-/_;._~_---_-_ 
(Supervisor) 

Date 

Date 



MICHIGAN SUPERFUND SITE COOPERATIVE AGREEMENT 
QUARTERLY PROGRESS REPORT 

STATE LEAD SITE 

Site name: 
Project Budget: 
Project Period: 

Assistance ID number: 
Activity: 

Reporting period: 

North Bronson Industrial Area 
$1,400,000 
6/1/87-12/31/91 
VOO5934-Ol 
RI/FS 
FY91, Q4 

WORK ACCOMPLISHED DURING REPORTING PERIOD FOR THIS SITE AND ACTIVITY: 

Remedial Investigation/Feasibility Study 

DEVELOPMENT OF PHASE II PROJECT PLANS (This was only task underway) 
-Held detailed and substantive discussions with Warzyn to resolve 
issues relating to the Phase II RI/FS. 

-Warzyn revised original draft WP and submitted a second draft. 
-MDNR provided written detail regarding the second draft of WP. 
-Corresponding revisions to the QAPP and Health and Safety Plan were 
prepared by Warzyn. 

PROBLEMS AND DELAYS ENCOUNTERED THIS PERIOD: None this period 
CORRECTIVE MEASURES TAKEN OR PLANNED: N/A 

PERCENTAGE OF ACTIVITY SCHEDULED TO BE COMPLETED: 70% 

PERCENTAGE OF ACTIVITY ACTUALLY COMPLETED: 55% 

EXPLANATION OF SIGNIFICANT DIFFERENCE: Project has lagged, for a number of 
reasons, after the completion of the first phase of investigation. This will 
be resolved with the initiation of the Phase II during the fourth quarter. 

Note: Preparation for a Phase II is underway. Revised budgets and 
schedules are now available and have been forwarded to EPA. 

FOR CURRENT TASKS UNDERWAY OR JUST COMPLETED IN THIS REPORTING PERIOD 
PLANNED EXPENDITURES THIS PERIOD: 

$ 25,000 Contractual (Warzyn) 
$ 5,000 Non-contractual 

ESTIMATED ACTUAL EXPENDITURES THIS PERIOD: 
Task: Preparation of Phase II Project Plans 

$ 18,9700 Contractual (Warzyn) 
$ 2,470 Non-contractual 

EXPLANATION OF SIGNIFICANT DIFFERENCES: See previous explanation 

ESTIMATED TOTAL PROJECT EXPENDITURES: (THRU CURRENT PERIOD) 
$ 432,270 Contractual (Warzyn) 



$ 2,600 Contractual (CyanoKem) 
$ 58,870 Non-contractual 
$ 493,740 TOTAL 

ESTIMATED TI.KE AND FUNDS NEEDED TO COMPLETE REQUIRED WORK: 15 months, 
$903,560 

ACTUAL TIME AND FUNDS REMAINING (USE BEST ESTIMATE ON FUNDS): 15 months, 
$906,260 

EXPLANATION OF ANY SIGNIFICANT DISCREPANCY/JUSTIFICATION FOR INCREASE: N/A 

Prepared by g Iv ~ Date 
(Project Manager) 

Approved bY_~ r;;;fi 
(Supervisor) 

Date // - / 2 -- 1 / 


